

GAO

Testimony

Before the Subcommittee on Government Management,
Information and Technology, Committee on Government
Reform and Oversight, House of Representatives

For Release on Delivery
Expected at
10 a.m.
Monday,
February 24, 1997

YEAR 2000 COMPUTING CRISIS

Strong Leadership Today Needed To Prevent Future Disruption of Government Services

Statement of Joel C. Willemssen
Director, Information Resources Management
Accounting and Information Management Division



19980513 196

DISTRIBUTION STATEMENT A

Approved for public release;
Distribution Unlimited

DTIC QUALITY INSPECTED 4

PLEASE RETURN TO:

BMD TECHNICAL INFORMATION CENTER
BALLISTIC MISSILE DEFENSE ORGANIZATION
7100 DEFENSE PENTAGON
WASHINGTON D.C. 20301-7100

U 6/6/60

Accession Number: 6166

Publication Date: Feb 24, 1997

Title: Year 2000 Computing Crisis: Strong Leadership Today Needed to Prevent Future Disruption of Government Services

Personal Author: Willemssen, J. C.

Corporate Author Or Publisher: General Accounting Office, GAO, Washington, DC 20548 Report Number: GAO/T-AIMD-97-51

Comments on Document: Testimony Before the Subcommittee on Government Management Information and Technology, Committee on Government Reform and Oversight, House of Representatives

Abstract: This testimony discusses the "Year 2000" computer compliance problem which could cause potential failure of all government programs which provide benefits. GAO has developed a guide that constitutes a framework for agencies to assess their readiness for year 2000 compliance. This guide is divided into five phases; awareness, assessment, renovation, validation, and implementation.

Descriptors, Keywords: year 2000 computer federal government leader leadership Willemssen GAO report testimony government management information technology

Pages: 9

Cataloged Date: Apr 23, 1997

Copyrighted or Not: NO

Document Type: HC

Number of Copies In Library: 000001

Record ID: 44188

Mr. Chairman and Members of the Subcommittee:

I know that you are understandably concerned about the potential serious disruption to critical government functions and services that may result from the upcoming change of century. The year 2000 computing problem has received a great deal of attention, deservedly so, in large part thanks to the pioneering work by this subcommittee examining the potential impact of this issue on federal agencies.

As you know, this area has recently been added to our list of high-risk issues because of its potential for widespread adverse impact on government operations. There is much that needs to be done if the federal government is to avoid the disruption of important services on which millions of Americans depend—and, fortunately, much that we can do. I am pleased to share with you today information gathered from numerous sources about the steps agencies can take to reduce the risk of year 2000 computer system failures by making their systems what is called year 2000-compliant.

Let me begin by very briefly summarizing the problem. For the past several decades, systems have typically used two digits to represent the year, such as “97” for 1997, in order to conserve electronic data storage and reduce operating costs. In this format, however, 2000 is indistinguishable from 1900 because both are represented as “00.” As a result, if not modified, computer systems or applications that use dates or perform date-or time-sensitive calculations may generate incorrect results beyond 1999.

Who could be affected? Virtually every citizen. Every government program that provides benefits in any way is subject to these problems, from social security and veterans’ benefits to student loans and subsidized housing. This is not simply a government issue, it is something that will touch us all.

Mr. Chairman, correcting the problem, in government as in the private sector, will be labor-intensive and time-consuming—and must be done while systems continue to operate. Many of the federal government’s computer systems were originally designed and developed 20 to 25 years ago, are poorly documented, and use a wide variety of computer languages—many of which are old or obsolete. The systems consist of tens or hundreds of computer programs, each with thousands, tens of thousands, or even millions of lines of code, which must be examined for date format problems. In addition, the systems have numerous

components—hardware, operating systems, communications applications, and database software—that are affected by the date problem.

Make no mistake: Every federal agency is at risk of system failures. Modifying systems will be a massive undertaking, and agencies must begin to address this challenge now—if they have not already started.

Ironically, perhaps, the enormous challenge involved in achieving year 2000 compliance is not technical; it is, rather, managerial. Whether agencies succeed or fail will be largely influenced by the quality of executive leadership and program management. Executive leadership sets the tone; program management makes it happen. It will be imperative for top agency management—including the agency head and the chief information officer, or CIO—to not only be fully aware of the importance of this undertaking, but to communicate this awareness and urgency to all agency personnel in such a way that everyone understands why year 2000 compliance is so important.

An agency's ability to successfully manage its year 2000 program will also depend on the degree to which the agency has institutionalized key systems development and program management practices, and on its experience in managing large-scale software conversion or systems development efforts. GAO has reported on numerous occasions that agencies need to address and improve their management of information technology. Accordingly, to carry out their year 2000 programs, agencies likewise need to assess their information resources management, or IRM, capabilities and, if necessary, upgrade them. In this process agencies should also consider soliciting assistance from organizations experienced in managing major software conversions.

Mr. Chairman, GAO has developed a guide that constitutes a framework that agencies can use to assess their readiness to achieve year 2000 compliance. It provides information on the scope of the challenge and offers a structured, step-by-step approach for reviewing the adequacy of agency planning and management of its year 2000 program. The guide draws heavily on the work of the Best Practices Subcommittee of the Interagency Year 2000 Committee and incorporates guidance and practices identified by leading information technology organizations. An exposure draft of this guide is being released at this hearing today.

The guide is divided into five sections that correspond with the five phases that we see representing a year 2000 program. Most of the remainder of my

statement today will discuss the substance of these five phases: awareness, assessment, renovation, validation, and implementation. Let me first describe each in broad terms. (Attached are illustrations of both the year 2000 program phases, and a timeline showing the important milestones from awareness through implementation.)

Phase 1, **AWARENESS**, encompasses problem definition and executive support and sponsorship; the year 2000 team is assembled and an overall strategy developed. In phase 2, **ASSESSMENT**, the impact of the century change on the organization is examined, and core business processes are identified. Phase 3 is **RENOVATION**, in which technical system elements are converted or replaced. In phase 4, **VALIDATION**, replaced elements are thoroughly tested, as is overall performance. Finally, phase 5 is **IMPLEMENTATION**: New elements are integrated as part of the system.

It must be remembered that management of the overall year 2000 program and its individual projects is ongoing, throughout all phases. The year 2000 program should be planned and managed as a single, large information-systems project. Along with planned monitoring, policies and procedures that must be in place include quality assurance, risk management, scheduling and tracking, and budgeting.

At this time, Mr. Chairman, I'd like to highlight in more detail the main points in each of the five phases.

Awareness

As mentioned earlier while discussing executive leadership, awareness is a critical first step. Many people who may have heard something about a year 2000 computer problem do not yet fully understand what it's about and why it matters. For agency personnel, this is imperative. This is also the phase in which an organization within the agency is identified to take the lead in correcting the problem. The CIO, in concert with the project teams, must select a workable approach to the problem, examine the existing IRM infrastructure, and obtain needed resources.

More specifically, during this phase, agencies should focus their energies on defining the year 2000 problem and its potential impact, assessing the adequacy of program management capabilities, developing a strategy, establishing an executive management council, appointing a program manager, and establishing a program office.

Assessment

The main thrust of assessment is separating the mission-critical systems—which must be converted or replaced—from important ones that should be converted or replaced and marginal ones that may be addressed now or deferred. It is important to remember that the year 2000 problem is primarily a business problem, not just an issue of information technology. This is why it is essential to assess the impact of potential year 2000-induced system failures on core business functions and mission-critical processes.

To determine specifically what must be done and when, agencies should inventory their information systems in each business area, assign priority to individual systems, establish project teams for business areas and major systems, and develop a program plan. Agencies should also develop validation strategies and testing plans, identify and acquire tools, and develop contingency plans. Assessments also need to include other systems that affect the business, such as telephone switching systems.

Renovation

This phase deals with making actual changes, whether eliminating, converting, or replacing hardware and software, and documenting those changes. In all cases, it will be important to consider the complex interdependencies among systems and applications. All changes also need to be consistent agencywide, and information about changes clearly disseminated to users.

In addition to the conversion of selected applications and related system components, agencies must address data exchange issues, document code and system changes, and track and measure renovation processes.

Validation

The validation phase may well take agencies over a year to complete, and consume up to half of the year 2000 program's budget and resources. This is due to the complex interrelationships among scores of applications, databases, and operating systems. Yet this is precisely why the testing and validation are so essential: It is the only way to ensure that changes expected to work do in fact work. It will be important for agencies to satisfy themselves that their testing procedures are indeed up to this challenge, that their results can be trusted.

During this phase, agencies should develop and document test plans and schedules; develop a strategy for managing testing of contractor-converted systems; implement a year 2000 test facility; perform system testing; and

define, collect, and use test measurements for managing the validation process.

Implementation

Implementing year 2000-compliant systems and their components requires extensive integration and acceptance testing to ensure that all components perform as needed in a heterogeneous operating environment. In addition, since not all components will be converted or replaced simultaneously, agencies may for a time operate with a mix of year 2000-compliant and noncompliant systems. To reduce risk as systems are converted or replaced, it may be wise for agencies to operate in a parallel processing mode for a period for selected systems—using the old and new systems side-by-side simultaneously—so that this redundancy may act as a fail-safe mechanism until it is clear that all changed systems are operating correctly.


During this phase, agencies must also define the transition environment and procedures, develop an implementation schedule, resolve interagency and data exchange concerns, address database questions, complete acceptance testing, develop contingency plans, and update or develop disaster recovery plans.

In closing, Mr. Chairman, I'd like to reiterate that while the year 2000 problem is serious and could well become a crisis for any organization—public or private—that fails to take its demands seriously, it is correctable. It will take long, hard effort, but it can—and must—be done. There is much that can be done, and the time is now.

This concludes my statement, Mr. Chairman. I'd be pleased to respond to any questions you or other members of the Subcommittee may have at this time.


Year 2000 Program Phases

GAO Year 2000 Program Phases



Year 2000 Milestones

GAO Year 2000 Milestones



Ordering Information

The first copy of each GAO report and testimony is free. Additional copies are \$2 each. Orders should be sent to the following address, accompanied by a check or money order made out to the Superintendent of Documents, when necessary. VISA and MasterCard credit cards are accepted, also. Orders for 100 or more copies to be mailed to a single address are discounted 25 percent.

Orders by mail:

**U.S. General Accounting Office
P.O. Box 6015
Gaithersburg, MD 20884-6015**

or visit:

**Room 1100
700 4th St. NW (corner of 4th and G Sts. NW)
U.S. General Accounting Office
Washington, DC**

Orders may also be placed by calling (202) 512-6000 or by using fax number (301) 258-4066, or TDD (301) 413-0006.

Each day, GAO issues a list of newly available reports and testimony. To receive facsimile copies of the daily list or any list from the past 30 days, please call (202) 512-6000 using a touchtone phone. A recorded menu will provide information on how to obtain these lists.

For information on how to access GAO reports on the INTERNET, send an e-mail message with "info" in the body to:

info@www.gao.gov

or visit GAO's World Wide Web Home Page at:

<http://www.gao.gov>